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1. Project Background 

Water and sanitation are the basic needs of every human being. The people, particularly children, are 

subject to observe a number of diseases if they are not provided access to safe drinking water and 

proper sanitation facilities. The situation of water and sanitation facilities is dismal in Pakistan. As per a 

rough estimate, around 40,000 school-going children die every year with diarrhea because of unsafe 

water and poor sanitation across the country. The school going children are no more exception of this 

issue. According to national sanitation policy report, around 36% schools are without drinking water 

facilities and 39% without sanitation facilities. The report also acknowledges the urban and rural divide 

as 90% of urban schools benefit from water sources and only 63% of rural schools do so1. The situation, 

however, varies among various parts of the country.  

Rajanpur is one of those districts which are lagging significantly behind many other districts of Punjab on 

social indicators e.g. poverty, literacy rate and infant mortality rate etc. Majority of the population is 

rural and therefore lacking many basic necessaries of life including water and sanitation. In rural areas, 

mostly people do not have access to safe drinking water. Similarly, they do not have latrines and 

practice open defecation in field. Unavailability of safe drinking water and open defecation was posing a 

great risk to their lives even. There was a dire need to support school children for ensuring their access 

to safe drinking water, proper sanitation facilities and hygienic environment in order to create barrier to 

several gastric diseases especially diarrhea. Looking at this situation, Muslim Aid Pakistan initiated a 

project titled as “improvement of WASH services in government schools in district Rajanpur”. This 

project was designed to address critical water and sanitation needs of children in targeted schools. The 

project was implemented in four union councils of the district (e.g. Basti Rindan, Tatar Wala, Kotla 

Dewan and Kot Tahir) with financial support of Water Aid Pakistan. This project started on June 2014 

and concluded in January 2017. The overall objective of the project was to contribute towards the 

improvement of WASH facilities in Govt schools of district Rajanpur by 2017.The provision of WASH 

facilities aimed at enabling the target population to realize their rights to basic water and sanitation 

facilities, and focus on reducing incidences of water and sanitation related diseases.  

The project was implemented by combining hard and soft components necessary to produce a healthy 

environment, increase access to water and sanitation, and develop or support safe hygiene practices. 

Hand pumps were installed, latrines were either rehabilitated or constructed and hygiene awareness 

was raised through this project for catering to basic needs of target children. At the end of project, 

Muslim Aid commissioned a Post KAP survey. Purpose of this survey was to assess the changes brought 

by Muslim Aid to knowledge, attitude and practices of targeted school children. This report presents 

findings of the survey and highlights how the project proved instrumental in changing scenario. It 

discusses exciting and inspiring insights pertinent to perceptions and practices of target children.  

 

                                                           
1http://www.wateraid.org/~/media/Publications/annual-reports-and-strategies/WaterAid-pakistan-country-strategy-

2010-2015.pdf 

http://www.wateraid.org/~/media/Publications/annual-reports-and-strategies/WaterAid-pakistan-country-strategy-2010-2015.pdf
http://www.wateraid.org/~/media/Publications/annual-reports-and-strategies/WaterAid-pakistan-country-strategy-2010-2015.pdf


2. Overview of Project 

WASH in School Project is an initiative of Muslim Aid Pakistan in collaboration with local government 

and WATER AID so as to address the challenges of Water, Sanitation and Hygiene in Schools of Rajanpur 

district. Majority of the government schools in the targeted region have numerous challenges such as 

lack of clean drinking water facilities, weak sanitation infrastructure and poor hygiene practices followed 

by the community members. Moreover, issues such as poor maintenance of existing facilities and 

absence of facilities to support female students and children with disability have also contributed to 

worsening the overall situation in the target district.  

In order to address the underlying issues, the WASH in School Project carried out multiple activities in 

order to accomplish the set objectives, which included improvement of water and sanitation facilities, 

promotion of good hygiene practices, capacity building of stakeholders such as government authorities 

and community members and lobbying and advocacy efforts with government departments. A series of 

activities were undertaken including installation of hand-pumps, improvement and construction of 

latrines, installation of waste bins, awareness raising sessions on good hygiene practices, capacity 

building trainings, development of important resource material, advocacy and lobbying consultative 

meetings and establishment of mechanisms to ensure future sustainability of the project.  

As a result of project activities, tangible and intangible positive impacts were witnessed. A major change 

in the physical infrastructure of water and sanitation facilities was seen in the form of improvement of 

existing facilities and introduction of new facilities in the marginalized areas. Moreover, significant 

changes were observed in the behavior of students who adopted good hygiene practices and 

encouraged their families as well. The stakeholders also reported improvement in their capacity with 

regards to awareness on the challenges and solutions of WASH and showed evidence of future 

sustainability of WASH practices. And lastly, the government officials acknowledged the existence of 

issues and ensured their complete support with regards to improvement of activities and committed to 

continue their effort for better water and sanitation in government schools.  

In short, all the planned activities were carried out timely and efficiently resulting in significant positive 

changes among communities of Rajanpur. This could not have been possible without the support of 

donors, partners, communities and other stakeholders including project team, who worked with 

commitment and dedication and continued to provide their valuable support to achieve the desired 

objectives of the project.    

3. Project Goal and objectives! 

The goal of Wash in School Project is “to contribute towards the improvement of WASH facilities in 

schools of district Rajanpur by January 2017”. Project focuses on four key areas which include: 

increasing access to safe drinking water, improving access to sanitation, promoting safe hygiene 

practices and advocating with government officials to seek their support.  

 

 



Project Objectives include:  

 To implement Water and Sanitation improvement program for 10500 children in 60 Schools of 4 

UC’s of Tehsil Jampur by January 2017 

 To promote hygienic behavior and good hygiene practices including hand washing, usage of 

latrine and menstrual hygiene management among 10500 children in 120 Schools by January 

2017 

 To improve capacity of relevant stakeholders including local education department, SMCs, PTCs 

and WASH clubs to sustain the WASH facilities in schools by January 2017 

 To undertake lobbying and advocacy with relevant stakeholders for highlighting and addressing 

WASH issues in schools of district Rajanpur by January 2017 

 

Key Performance Indicators: 

1. 10500 school children are having access to Improved Water and sanitation facilities in 60 

Schools.  

2. 10500 School children are having access to hygiene massages including menstrual hygiene 

management in 118 schools 

3. 1590 individuals (teachers, students, SMC members) are having capacity on wash club and O&M 

and hygiene through interactive approach 

4. Government Line department and SMCs/PTCs are sensitized to allocate budget for WASH 

services in schools 

  



4. Rationale of Lesson Learnt Workshop 

Regardless of how effectively projects are executed, we cannot deny the universal truth that 

developmental and humanitarian interventions certainly leave some space for learning and 

improvements. The identified grey areas, challenges, value additions and best practices in projects guide 

implementing agencies towards improving their existing and future interventions. Being a humanitarian 

and development organization, Muslim Aid Pakistan purposefully believes in consistent organizational 

learnings so as to bring positive improvements in its running and future programs. While implementing a 

project, field teams do encounter diversified issues, challenges, best and bitter experiences which 

contribute to lessons and learnings. The need emerges to record and document key learnings of each 

project in order to use them in future for (informed) decision making. All this is devised for contributing 

to performance effectiveness, thus expediting the organizational efficiency.  

 

Monitoring Evaluation Accountability and Learning (MEAL) Department at Muslim Aid Pakistan owns its 

responsibility to extract, document and utilize such learnings. For this purpose, learning points are 

collected through various tools and means e.g. monitoring visits, review meetings, focused group 

discussions, stakeholder interviews, evaluations and lessons learned workshops. Thereafter the learning 

points are documented in “Learning Register” and utilized for improvement of current and development 

of new projects/programs. The “Learning Register” is a consolidated document in the form of 

knowledge base which encompasses key learnings of project of each thematic area which is shared with 

internal departments including planning, support and implementation departments. In this way, not 

only project designing and proposal development is made immensely effective but the implementation 

process is tutored thoroughly. To continue the practices of identifying and documenting learnings, the 

MEAL Department has geared up to organize a lesson learnt workshop of WASH-education WINS project 

Rajanpur. This project is being implemented in mainly four UCs including UC Basti Rindan, Tatar Wala, 

Kotla Dewan and Kot Tahir. In these four UCs, 120 schools in total are intervened based on the findings 

of baseline database.  

 

The exercise is expected to support and enhance the organizational knowledge processes of knowledge 

creation, storage, retrieval, transfer and application for future decision making in Education sector in 

development scenarios. So the exercise is also meant to curtail the frequency of such recurring mistakes 

and to adapt to best practices for efficient utilization of resources to have effective outputs and desired 

impacts. Although primary objective of this workshop is to derive learnings from the implemented 

project; however it has envisaged following specific objectives to be achieved:  

 

1. To extend an opportunity for participants to document, share, discuss and learn from experiences of 

each other with regard to project planning, designing and implementation 

2. To improve the project planning and designing in light of changing dynamics, adopt to best practices 

and avoid recurrence of mistakes if any 

3. To validate achieved results and set priorities for future lesson learning and informed decision 

making 



5. Methodology 

Initially one day meeting was proposed and conducted with relevant project staff in order to explore in 

detail the core field based experiences. The probing and discussion was carried out in light of key 

indicators and spirit of the project which really helped in yielding some very valuable learning points. 

The workshop was intended to be participated by all the key stakeholders of project including SMCs 

members, members of school WASH clubs, schools’ head teachers and officials of district education 

department apart from the relevant staff of Muslim Aid. Some other organization working in school 

WASH was also invited and thus staff of Qatar charity was also participated.  

 

WASH-club members were also given recognition in the lesson learnt workshop. Important discussion 

was tailored by SMC members whose role has been instrumental in meeting the project objectives. 

Their contribution in smooth functioning of different hard components on sustainable basis and 

henceforth mobilizing community towards school WASH has been very instrumental. The vehement 

involvement of school staff has been significant because this is the schools’ staffs, who are the ultimate 

stakeholders and custodians of the whole intervention. District education department was supposed to 

realize the ownership, sustainability issues and to advocate the models during their meetings.   

 

It was envisaged to conduct the group exercise where participation of all sectors in single group is to be 

ensured. There come some genuine issues and possible suggestions as the integrated pieces of learnings 

from each group which are to be articulated and analyzed.  

This is reflected in the agenda of workshop.  

 

6. Key Findings 

 Key findings in detail are discussed below: 



Activity Issue/Challenge Learning 
• Assessment in Schools 
• School profile and database  
• Baseline  
• Technical Assessment by Engineer 

• Schools staff was very 
much hesitant and 
reluctant in providing 
any support because of 
late NOC or any 
authority letter  could 
not be initially acquired  

• The organization and respective 
department should be more sensitized 
to acquire NOC  timely and so is the 
authority letter from respective 
department before the intervention 
gets started 

• Participation of government staff 
should be ensured in project opening 
ceremony or orientation workshop so 
as to remove the barriers of 
uncertainty with improved 
understandings 

• Construction of 4 new MHM latrines  
 

• A substantial issue of 
latrines- blockage  due 
to MHM stuff  was 
observed especially in 
elementary and high 
schools 

• Girls absenteeism and 
Girls drop out ratio was 
reportedly increased 
due to unavailability of 
MHM facility  
 

• MHM latrines proved very 
instrumental in coping with increased 
adult girls’ absenteeism and drop out 
ratio. Consequently it resulted in 
improved attendance. The rich 
feedback was received from head 
teacher of respective schools that 
MHM latrines have substantially 
resolved girls MHM issues.    

• Introduction of MHM friendly latrines 
to department of education is novelty 
which was appreciated in the meeting 
of education department. It is worth 
mentioning that district MNA and DCO 
also participated the meeting apart 
from officials of district education 
department  

• Replication in future interventions, 
particularly in Adult girls Elementary 
and High schools, MHM friendly 
latrines construction is to invite the 
attention of planning department 
besides the district education 
department. In the workshop, district 
education department though 
expressed the desire to be replicated 
in future however it is yet a long way 
to realize the model in practice.    

• Advocacy is required for replication   
which was missing in project  

•    MHM sessions  • Reluctance and 
resistance of teaching 
staff and girls regarding 
discussion on MHM 

• Initially when acute hesitation by 
teaching staff was observed. So a 
pioneering and separate meeting was 
organized with teaching staff regarding 



issues was prevailing  
 

• School girls and teachers 
were not sensitized 
about MHM issues  

• MHM sessions have 
been reportedly 
effective for improved 
awareness of school 
children. Its 
sustainability has been a 
vital issue for which no 
mechanism was in place  

• MHM is a sub-activity 
with negligible budget  

the ingenuity and significance of 
subject issue. Staff was convinced and 
henceforth the issue was realized.  

• Teachers training on MHM created 
sensitization and improved awareness 
which helped as an additional support 
towards resolving the MHM related 
issues  

• MHM Sessions with mothers is 
potentially important for sustainable 
solution which was missing in project 
design 

• MHM-Working group was effective to 
conduct MHM orientation in target 
classes. The MHM working group can 
be regarded as one of the tool for its 
sustainability.  However the school 
administration shall take the 
responsibility to sustain the 
functionality of working group. It was 
discussed in workshop with district 
education officials as well as with 
school administration to reinvigorate 
in case some of senior members 
complete the primary education.  

• MHM kits maintained and refilled by 
MHM Group which is positive value 
addition  

• MHM training innovated an d 
introduced the Low cost MHM 
(sanitary) material developed by 
utilization of available resources during 
training. This was also a value addition 
in local cultural and contextual 
scenario 

• In this project, the MHM part is 
observed as a sub component, which 
was not given adequate importance; 
whereas MHM in School WASH should 
be one of core objectives and so as the 
budget allocation for it, be likely 
planned   

• A chapter of Basic hygiene for children 
should be made an essential part of 
teacher training manual which will be a 
certain contribution towards child 
hygiene  



• MHM for female teachers training 
manual shall be incorporated which 
might help resolve enormous issues 
regarding MHM  

• Construction of new latrines (Twin, 
Rehabilitated, Disable friendly) 

• Sustainability issue due 
to no sanitary services 
for cleanliness which 
may result in latrines 
dys-functionality   
 
 
 
 

• In vacations or in 
weekends,  no guard 
facility available so taps 
and other WASH 
facilities are usually 
thieved  or broken 
 
 

• Concepts of child 
friendly (Differently able 
child) latrine 
construction was not 
available  
 
 
 
 
 
 
 

• Govt construction is 
usually as such where 
Ramp cannot be 
constructed  

• Mechanism of latrines cleanliness 
should be introduced like acquiring the 
services of sanitary worker. This was 
also brought in esteem notice of 
district education department. The 
education department realized it a 
very genuine issue, requiring proper 
attention. Otherwise the 
apprehensions regarding dys-
functionality of latrines might persist 

• Advocacy for allocation of security 
guard should be done to ascertain 
security of school based facilities. PTC 
mobilization though substantially 
reduced the acts of thefts. Evidence 
available where the theft items were 
even locally recovered, exhibiting 
success story of PTC’s mobilizations.  

• Introduction to disable friendly - child 
latrines is beneficial for handicapped 
children and should be replicated. This 
was brought in emphasis under the 
notice of district education 
department   

• This is pertinent to highlight that the 
Government corridors are to be 
sensitized for incorporating such 
models in future perspectives though 
in Lesson learnt workshop it was 
highlighted with emphasis 

• The models are to be extended with 
emphasis in schools of special 
education with ramp and side railing. It 
was observed that the child friendly 
models are not even available in 
schools of special education. Further it 
is observed that sometimes in 
government models the ramps cannot 
be constructed even.  

• Sanitation issue of grey water/ Foul 
water  

• No mechanism of 
soakage pit ever 
introduced for 
treatment of foul/grey 

• Mechanism of soaking or managing of 
grey water shall be introduced. Design 
and location to be made incumbent for 
planning and designing of latrines so 



water  that the grey water could be 
effectively disposed off 

• In other case, Soakage pit should be 
regularly renewed  

• It is however worth mentioning that 
some schools took the ownership after 
observations of Muslim Aid team and 
school staff prepared the plantation 
rows. 

• Water quality monitoring (pre and 
post-test)  
 

• No water quality test is 
ever conducted  by 
government  

• Government corridors need to be 
sensitized to make sure water quality 
tests for safe drinking purposes  

• Hand pump installation • Hand pumps are usually 
adjacent to latrines and 
minimum distance of 10 
M as of international 
standards is not 
maintained. 
Government SOPs 
perhaps do not describe 
and cover the 
underlining point    

• No disable friendly  hand 
pumps are installed  

• Standards regarding distance of 
latrines to Hand pumps should be well 
incorporated. Water Aid guidelines 
and international standards provide 
that at least 10M or 90 RFT distance 
must be maintained.  Handicapped 
friendly hand pumps shall be installed 
and corridors of planning and 
education department need to be 
invigorated  

• IEC material  
• Effective tool for indirect 

transformation of messages  
 

• IEC material should be 
cultural friendly and 
easily understandable 
for target community. 

• Manual is used for 
guidance of MHM 
Working group  

• IEC material should be easily 
comprehendible for target community, 
children and good pictorial messages is 
a value addition (Urdu language) for 
sound reflection  

• A chapter of Basic hygiene for children 
should be made an essential part of 
teacher training manual  

• MHM for female teachers training 
manual is to be incorporated which is 
a long time solution to the problem  

• Formation of 120 WASH clubs in 
schools  

• WASH club members demonstrated 
and replicating the effective hygiene 
practices for recurring awareness and 
enabling children to adapt the 
improved hygienic practices  

• WASH Club 
sustainability is 
seemingly a genuine 
issue. In case WASH 
clubs are dismantled or 
become ineffective as 
the project is closed 
then the whole wave of 
awareness and 
sensitization will 
disappear  

• Inclusive approach of equity of 
children of all classes is more 
sustainable and result giving. 
Mobilized simultaneously children of 
all classes instead of senior classes  

• Overall children are much sensitized 
especially receiving good gestures and 
inspiration from fellow children  

• School staff however displayed 
interest to sustain WASH club, renew 
and train the new member of WASH 
club 



• WASH club sustainability, untill and 
unless government take the ownership 
is seemingly at stake. District 
education should send letter to 
schools to continue the WASH clubs   

• Dust bin installation • Waste like papers/ 
shoppers thrown in 
school and caused the 
latrines blockage and 
unhygienic environment 

 

• Environmental hygiene situation of 
school have been improved and solid 
waste have been properly disposed off  

• Construction of Hand Washing Places • Hand washing were not 
in practice due to 
unavailability of hand 
washing facilities in 
schools  

• Inclusive and child friendly washing 
facility should be designed and 
constructed as done by Muslim Aid.  
Soap is now available   

• Hand washing facility is in attachment 
to latrines has provided easy access to 
facility  

• The experiment of replacing WASH 
basins  with Sikawa as the washing 
facility is interesting  which is more 
sustainable and child friendly as an 
easy approach to hand washing  

 
• Wall painting in targeted schools  • Wall painting is not 

sustainable especially 
due to annual white 
wash   

• That could have been replaced by vinyl 
sheaths which are more sustainable  

• Organizing 420 H&H sessions  • To maintain the 
Sustainable impacts of 
H&H sessions has been 
a challenge   

  
• Basic hygiene messages and 

understanding should be part of 
curriculum  

• Basic hygiene kits proved reasonably 
effective 

• This should be sustained by teachers 
with special focus because it provided 
visible improvements and impacts  

• One training of WASH club on role 
and responsibilities  

• WASH club needs 
sustained engagement 
which is not planned 
well after the project 
closure  

• Detail Staff orientation 
was not done before 
WASH club formation 
and training  

• School staff should take the ownership 
of continuation and district education 
department should issue the special 
instruction  

• Carried forward WASH related 
activities on self-help basis. It also 
Provided child based leadership and 
motivation 

• Hygiene Sessions were replicated by 
WASH clubs which is interesting  



 

 

 

 

• Orientation to staff should have been 
before WASH club training which could 
not take place before start of activity  

• Liaisoning coordination and 
consultation with district and 
provincial Govt  

• Monitoring system 
template could not carry 
any information about 
hard components of the 
subject intervention.  

• NSB budget utilization 
for WASH was not 
encouraged earlier for 
WASH 

 

• Govt Monitoring template was revised 
in light of rich feedback of Muslim Aid.  

• Policy makers liaisoning could not get 
effectively realized 

• NSB budget utilization on WASH was 
encouraged due to continuous 
meetings and sensitization   

• Human resource shall have been 
allocated for effective advocacy  

• Meetings with SMCs  • SMCs were ineffective 
and they did not know 
even the roles and 
responsibilities  

• Thefts in schools on 
vacations were noticed.  

 

• Participative and effective role was 
ascertained which proved substantially 
effective  

• Thefts were enormously reduced due 
to activation of SMCs. It also 
contributed to sustainability of project 
and utilization of NSB funds for WASH 
project 

• Even recovery of stolen items were 
assured which is a success story  

• Empowered SMC is more effective, 
efficient and much supportive in 
mustering the community based 
support and reflections were found in 
field of SMCs empowerment  

•   
• O&M training  • Budget constraint 

regarding O&M Training  

• Sustainability factor is higher 
compared to other intervention for 
tool kit is ultimately provided for 
sustained maintenance purpose  

• Non-functional components are 
repaired on spot . The instant and 
timely utilization has been proved very 
effective 

• O&M Committee formation could not 
be formed  which might have been 
very effective for sustainability  



7. Participants of workshop  

Sr # Name Designation Department 
1.  Fareeha S.O MAP 

2.  Rubina SMO MAP 

3.  Shabana Iqbal Teacher GGPS Jan Nagar  

4.  Najma Abdullah H.T GGPS Basti Hafiz 

5.  Zubaida b.b SMC Community 

6.  Aneela Rahat H.T GGPS Nadeem Ahmad Shah 

7.  Mehtab Shehzad SMC  Community 

8.  Shehnaz Hai WASH Club Captin GGPS Nadeem Ahmad Shah 

9.  Sana Sumera WASH Club V.Captin GGPS Nadeem Ahmad Shah 

10.  Sufyan D.C MAP 

11.  Ghulam Murtaza SMO MAP 

12.  Farzana Asghar SO MAP 

13.  Nasir Ali Khan Project Engineer Qatar Charity 

14.  Junaid Iqbal S.O Qatar Charity 

15.  Haider Abbas CBM PHED 

16.  M. Imran Qamar JRO PHED 

17.  Shahid SO MAP 

18.  Shafqat Bahar khan SMC Community 

19.  Sultan Skinder WASH Club Captin   

20.  Shoukat Ali PST GPS Garhi Sultan Shah 

21.  Sajida Karim Dy.DDO (W) Edu/Rp 

22.  Aneela Zafar DDEO (W)  Edu/Jp 

23.  M. Sana ullah surani CEO, DEA  Edu 

24.  Dr. Amjad Islam Pitaifi DEO (M) Edu/Rp 

25.  Abdul Hadi MEAL Coordinator MAP 

26.  Asif SMO MAP 

27.  Junaid Asif T.L MAP 

28.  Munir Ahmad WASH Club Captin GGPS Garhi Sultan Shah 

29.  Haji Muhammad Bux SMC Community 

30.  Qazi Muhammad Bilal AEO Edu/Jp 

31.  M. Yaqub ADLGCD LG&CD 

32.  M. Amir Sub Engineer MAP 

33.  manzoor Ahmad Engineer MAP 

34.  Mohsin Ashfaq Finance Officer MAP 

35.  Shahjahan SO MAP 

36.  Nosheen Shahid SO MAP 

37.  Fozia Sultana SO MAP 

38.  Asma Farooq SO  MAP 

39.  Asghar SO  MAP 

40.  Tasleem SO  MAP 

41.  Abdul Gaffar Driver MAP 

42.  Riaz Ahmad Driver MAP 

43.  Ghulam Mustafa Driver MAP 



44.  Sheraz Driver MAP 

45.  Salma SO MAP 

 

8. Agenda of Lesson Learnt Workshop 

 

This document entails agenda of workshop, conducted for assessing and documenting key lessons learnt 

from project executed. The assessment of lesson learnt include the best practices of project, value 

addition, bitter experiences from project, unforeseen challenges of project, and recommendations to 

improve current as well as future interventions of Muslim Aid. The tentative agenda of the workshop is 

as below: 

 

 

S. No Activity Responsible 
Time 

Start End 

Session One: Discussion with Stakeholders 

1 Registration/Attendance of participants  Staff 09:00 09:15 

2 Recitation from Holy Quran MEAL Coor 09:15 09:20 

3 Rationale/Purpose of Lesson Learnt Workshop MEAL Coor 09:20 09:50 

4 Project Overview District Manager 09:51 10:20 

5 Project objectives, outputs and snapshots  WINS-Edu Coor 10:21 11:00 

6 Tea Break Staff 11:00 11:30 

7 Learning Session: Presentation and Discussion MEAL Coor/CDEC 11:30 12:00 

8 Group exercise  5 Groups  12:00 12:30 

9 Group presentations 5 Groups  12:30 01:10 

10 Concluding remarks  EDO-Education & others 01:10 01:30 

 11 Lunch and Prayer break Staff 01:30 02:30 

 



9. Pictorial View 
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10. Format of Government Monitoring Department  

This is the improved and updated format of government monitoring department; after the coordination 

of Muslim Aid to get incorporated the WASH intervention and thence to be held responsible the 

respective heads of school.  Hence the sensitization regarding School WASH improved on level of district 

education department.  
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